
Public Works Committee Staff Notes  

6/8/2020  

1. Public Works Project Updates  

a. Road Resurfacing.  

In March, the finance committee approved a purchase order for Banks Construction 

Company for $1,632,706.18. $522,000 has been allocated from the Dorchester 

County Transportation Committee to cover the costs of the state roads. The balance 

of the contract cost will come from budgeted capital projects. The list of roads is 

below. The contractor will finish paving all roads on the contract this week and begin 

applying pavement markings next. 

Town Roads Subdivision State Roads Subdivision 

Aulds Lane Brownsville Garbon Road Gahagan to Boundary 

Reneau Blvd PFCC Palmetto Street Summerville 

Ford Court Brownsville Shepard Lane East Tea Farm 

Burton Avenue Corey Woods Shepard Lane West Tea Farm 

Bambert Street South Pointe Elizabeth Street Tea Farm 

Palmetto Street Summerville Walker Drive East Tea Farm 

Simmons Avenue Summerville Sebring Court Tea Farm 

Shepard Lane East Tea Farm Blocker Lane Summerville 

Nottingham Court Crichton Parish 

Rushton Place Crichton Parish 

Hasting Way Crichton Parish 

Brighton Lane Crichton Parish 

Plantation Circle Newington 

Olympic Club PFCC 

Luke Avenue 

West 

Summerville 

Elizabeth Street Tea Farm 

Pekoe Court Tea Farm 

Lipton Drive Tea Farm 

Egret Lane Oak Knoll 

Duck Blind Court Boykin Creek 

b. Bear Island Road. All permits for the project have been acquired. The Finance 

Committee approved a requisition for $6,395,786.33 for Banks Construction in June 



2019. Banks Construction mobilized and began clearing operations on July 8. 

Construction is expected to be completed in September 2020. The project is 

approximately 72.4% completed. 

c. Maple Street. Michael Baker, Inc is currently conducting right-of-way acquisition for 

Maple Street. Right-of-way acquisition is expected to be completed Summer 2020. 

Final construction documents are being prepared and was submitted to SCDOT for 

review by early April. There are 14 properties on the council executive session 

agenda for consideration. Project is expected to be ready to bid in late summer or 

early fall of 2020. 

d. Five Points Intersection Improvements. Staff will present and recommend a final 

design to proceed with which includes cutting off Tupper Lane and construction a 

two-lane roundabout at the Five Points intersection. 

e. Cedar Street Extension. Cedar Street Extension is in the preliminary design and 

permitting phase. Survey and environmental work is currently underway.   

f. West Carolina Avenue Traffic Calming. The surveyor has completed the surveying 

the five intersections and the median locations and staff has completed design of 

the intersections and median.  Staff has coordinated the pavement markings with 

the contactor and order the curbed delineator systems. Once the pavement 

markings are applied Current schedule is to have all improvements installed in the 

next 30 days.  

g. Parkwood Drive Sidewalk. All design and permitting work are completed and 

permits are in hand. The purchased order was approved in October and the 

contractor is waiting on utilities to relocate a couple boxes. Utility relocations have 

slightly delayed the project, but have been completed, so the contractor can now 

complete the section of project between Shepard Street and Germantown Road. 

Construction completion is expected later this month. 

h. Central Avenue Sidewalk Project. J. Bragg Consulting, Inc was selected to design and 

permit the sidewalk project. Surveying work and preliminary design work are 

completed. A conceptual plan was submitted and staff is reviewing the plan. Final 

plans are expected to be completed summer 2020. The scope of work included 

holding a public information meeting for the public to submit comments. With the 

current pandemic, staff recommends posting the plans on the Town’s website and 

accepting public comments on the project for a set period of time. After the public 

comment period, the consultant can complete the final construction documents. 

i. West 5th South St Sidewalk. The Town recently went into a design contract with a 

consultant to begin design on this sidewalk project. Survey will begin soon. 



j. Lee Street Sidewalk Project. There is a requisition on tonight’s finance agenda to 

begin design and permitting work on the project. If this is approved, work will begin 

very soon. 

k. North Hickory Street Sidewalk. Design is nearly completed and will be submitted for 

permitting in the next 30 days.  

l. Shepard Park Drainage. Final design work is completed and the pond portion of the 

project is nearly fully permitted. The Peters Street diversion portion of the project is 

still in permitting with SCDOT. Staff intends to apply for a State Rural Infrastructure 

Grant in September 2020 to fund the construction of the project. 

m. US-78 North Summerville Drainage Study. Survey is underway for this project. Once 

survey is completed, basin modeling will begin. Preliminary model results are 

expected in August. 

n. Springview Lane Oakbrook Drainage Study. Survey is completed and modeling has 

just begun. Preliminary results are expected by June 19. 


